CONTID: C23295

PCN: 23295-BID

TIME ALLOW:
ORIG TIME ALLOW: 8/26/2022 ? FIXED COMPLETION DA

CONTRACT DESCRIPTION:
ITS FIBER ON I-76(WIGGINS-STERLING)

PROJECT NO: ITS ITSB-003

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

ESTIMATE NO: 0004 PROG

COFRS REPORTING CATEGORY: 0

TIME CHARGED: 187.0
PERCENT TIME: 32.69

DAYS

ITS FIBER ON I-76(WIGGINS-STERLING)

NAME OF ROAD:

PROJECT COUNTIES: MORGAN

WASHINGTON
CONTRACTOR:

PAONIA, INC dba PAONIA, LLC
5055 LIST DRIVE

COLORADO SPRINGS C080919
CURRENT PROJECT AMT: $ 4,322,021.76
AWARD PROJECT AMT:  $ 3,935,021.75
PERCENT COMPLETE: 5.63%
FUNDS AVAILABLE: $  4,078,577.51
TOTAL CLAIMS: $ 0.00

APPROVED FOR PAYMENT BY

(719)590-1344

LOGAN

PAY PERIOD ENDING 08/06/2021
DATE LET 10/29/2020
DATE AWARDED 11/12/2020

DATE CONTRACT EXECUTED 12/03/2020
DATE NOTICE TO PROCEED 02/01/2021

CURRENT TOTAL

PARTICIPATING $ 243,444.25
NON-PARTICIPATING 0.00

TOTAL EARNINGS 243,444.25
STOCKPILED MATERIALS 573,350.19
GROSS EARNINGS 816,794.44
RETAINAGE -5,990.83
SECURITIES ENCUMBERED 0.00
NET EARNINGS 810,803.61
LIQUIDATED DAMAGES 0.00
AUTOPAY ADJUSTMENT 0.00
AMOUNT DUE 810,803.61
OTHER ADJUSTMENTS 0.00

PAYMENT DUE

PROJECT COMMENT:

ESTIMATE COMMENT:

Page 1
ESTIMATE RUN 08/06/2021

16:34:36

SPEC YR: 2005

FACS REF NO:

8/26/2022 ? FIXED COMPLETION DA

DATE TIME STARTED 02/01/2021
DATE WORK BEGAN 02/01/2021
DATE TIME STOPPED

DATE ACCEPTED

$ 156,892.00
0.00
156,892.00
57,126.29
214,018.29
-3,394.26
0.00
210,624.03
0.00
0.00

210,624.03
0.00

$ 210,624.03



CONTID: C23295 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 23295-BID ESTIMATE RUN 08/06/2021

PROJECT: ITS ITSB-003 ESTIMATE NO: 0004 16:34:36
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 203-01597 Potholing 300.000 4.000
HOUR 7.500 7.50
1.00000 11.500 11.50
0010 208-00002 Erosion Log Type 1 (12 Inch) 17,000.000 0.000
LF 425.000 1,912.50
4.50000 425.000 1,912.50
0015 208-00035 Aggregate Bag 1,200.000 0.000
LF 70.000 612.50
8.75000 70.000 612.50
0020 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 4.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0025 208-00075 Pre-fabricated Vehicle Tracking Pad 3.000 0.000
EACH 0.000 0.00
3,333.00000 0.000 0.00
0030 208-00103 Removal and Disposal of Sediment (Labor) 80.000 0.000
HOUR 0.000 0.00
0.10000 0.000 0.00
0035 208-00105 Removal and Disposal of Sediment (Equipment) 80.000 0.000
HOUR 0.000 0.00
0.10000 0.000 0.00
0040 208-00106 Sweeping (Sediment Removal) 20.000 0.000
HOUR 0.000 0.00
0.10000 0.000 0.00
0045 208-00107 Removal of Trash 20.000 0.000
HOUR 0.000 0.00
0.10000 0.000 0.00
0050 208-00207 Erosion Control Management 200.000 8.000
DAY 6.000 300.00
50.00000 14.000 700.00
0055 212-00006 Seeding (Native) 65.400 0.000
ACRE 0.000 0.00

400.00000 0.000 0.00
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PCN: 23295-BID ESTIMATE RUN 08/06/2021

PROJECT: ITS ITSB-003 ESTIMATE NO: 0004 16:34:36
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 212-00032 Soil Conditioning 65.400 0.000
ACRE 0.000 0.00
350.00000 0.000 0.00
0065 213-00003 Mulching (Weed Free) 65.400 0.000
ACRE 0.000 0.00
400.00000 0.000 0.00
0070 213-00061 Mulch Tackifier 13,020.000 0.000
LB 0.000 0.00
1.50000 0.000 0.00
0075 216-00211 Soil Retention Blanket (Excelsior) (Biodegradab le 180.000 0.000
Class 1)
SY 0.000 0.00
5.75000 0.000 0.00
0080 217-00000 Herbicide Treatment 200.000 0.000
SY 0.000 0.00
1.00000 0.000 0.00
0085 250-00204 Materials Management Plan 1.000 0.000
LS 0.000 0.00
4,000.00000 0.000 0.00
0090 604-39050 Manhole (Traffic Management System) 38.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
0095 607-11525 Fence (Plastic) 150.000 0.000
LF 0.000 0.00
0.10000 0.000 0.00
0100 608-00000 Concrete Sidewalk 30.000 0.000
SY 0.000 0.00
240.00000 0.000 0.00
0105 612-00260 Location Marker (Fiber Optic)(Dome) 265.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0110 613-00200 2 Inch Electrical Conduit (GRC) 60.000 0.000
LF 0.000 0.00

19.00000 0.000 0.00
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PCN: 23295-BID ESTIMATE RUN 08/06/2021

PROJECT: ITS ITSB-003 ESTIMATE NO: 0004 16:34:36
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 613-00206 2 Inch Electrical Conduit (Bored) 132,060.000 10,818.000
LF 18,180.000 95,445.00
5.25000 28,998.000 152,239.50

0115 MATERIAL ALLOWANCE 2"HDPE SCH80 Conduit 105,982.000
LF -18,180.000 -9,999.00

0.55000 87,802.000 48,291.10

0115 MATERIAL ALLOWANCE Traceable Mule Tape 105,981.903
LF -18,179.977 -1,094.98

0.06023 87,801.926 5,288.31

0120 613-01200 2 Inch Electrical Conduit (Plastic) 537,435.000 11,390.000
LF 3,962.000 8,914.50

2.25000 15,352.000 34,542.00

0120 MATERIAL ALLOWANCE 2"HDPE SCH80 Conduit 455,810.000
LF -3,962.000 -2,179.10
0.55000 451,848.000 248,516.40

0120 MATERIAL ALLOWANCE Traceable Mule Tape 455,809.895
LF -3,961.979 -238.63

0.06023 451,847.916 27,214.80

0125 613-07010 Pull Box (Surface Mounted) 3.000 0.000
EACH 0.000 0.00

750.00000 0.000 0.00

0130 613-07023 Pull Box (24"x36"x24") 230.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00

0130 MATERIAL ALLOWANCE Pull Box 2'x3' 107.000
EACH 0.000 0.00
579.00000 107.000 61,953.00

0130 MATERIAL ALLOWANCE 2'X3' PULL BOX 0.000
EACH 14.000 8,106.00

579.00000 14.000 8,106.00

0130 MATERIAL ALLOWANCE 2'X3' BOXES 0.000
EACH 108.000 62,532.00

579.00000 108.000 62,532.00
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PCN: 23295-BID ESTIMATE RUN 08/06/2021

PROJECT: ITS ITSB-003 ESTIMATE NO: 0004 16:34:36
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0135 614-10116 Dynamic Message Sign Controller 3.000 0.000
EACH 0.000 0.00
24,000.00000 0.000 0.00
0135 MATERIAL ALLOWANCE SIGN CONTROLLER 1.000
EACH 0.000 0.00
17,865.00000 1.000 17,865.00
0140 614-70024 1310nm SFP Optic Module 38.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0145 614-70030 Optical Attenuator 38.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0150 614-87010 Fiber Optic Cable (Single Mode) (12 Fiber) 14,510.000 0.000
LF 0.000 0.00
0.90000 0.000 0.00
0155 614-87012 Fiber Optic Termination Panel (12 Fiber) 10.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0160 614-87024 Fiber Optic Termination Panel (24 Fiber) 3.000 0.000
EACH 0.000 0.00
930.00000 0.000 0.00
0165 614-87144 Fiber Optic Termination Panel (144 Fiber) 2.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0170 614-87300 Traffic Management System Building 1.000 0.000
EACH 0.000 0.00
169,000.00000 0.000 0.00
0175 614-87310 Traffic Management System Building Equipment 1.000 0.000
LS 0.000 0.00
25,000.00000 0.000 0.00
0180 614-87312 Traffic Management System Building Generator 1.000 0.000
LS 0.000 0.00

39,000.00000 0.000 0.00



CONTID: C23295 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 23295-BID ESTIMATE RUN 08/06/2021

PROJECT: ITS ITSB-003 ESTIMATE NO: 0004 16:34:36
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0185 614-87314 Traffic Management System Building HVAC 1.000 0.000
EACH 0.000 0.00
14,000.00000 0.000 0.00
0190 614-87316 Traffic Management System Building UPS 1.000 0.000
EACH 0.000 0.00
42,000.00000 0.000 0.00
0195 614-87350 Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
8,500.00000 0.000 0.00
0200 614-87448 Fiber Optic Cable (Single Mode) (48 Strands) 8,040.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0205 614-87496 Fiber Optic Cable (Single Mode) (96 Strands) 329,730.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0205 MATERIAL ALLOWANCE 96 Strand Fiber 161,351.000
LF 0.000 0.00
0.58000 161,351.000 93,583.58
0210 614-87691 Ethernet Switch Type | (3931) 2.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0215 614-87692 Ethernet Switch Type 1l (3926) 9.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0220 614-87693 Ethernet Switch Type |1l (3916) 3.000 0.000
EACH 0.000 0.00
9,000.00000 0.000 0.00
0225 614-87697 Ethernet Aggregation Switch Type | (5171) 1.000 0.000
EACH 0.000 0.00
27,500.00000 0.000 0.00
0230 626-00000 Mobilization 1.000 0.000
LS 0.250 43,750.00

175,000.00000 0.250 43,750.00
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PCN: 23295-BID ESTIMATE RUN 08/06/2021

PROJECT: ITS ITSB-003 ESTIMATE NO: 0004 16:34:36
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0235 626-01114 Public Information Management (Tier 1V) 90.000 0.000
DAY 0.000 0.00
50.00000 0.000 0.00
0240 630-00000 Flagging 80.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0245 630-00007 Traffic Control Inspection 15.000 0.000
DAY 0.000 0.00
60.00000 0.000 0.00
0250 630-00012 Traffic Control Management 375.000 11.000
DAY 23.000 3,450.00
150.00000 34.000 5,100.00
0255 630-80341 Construction Traffic Sign (Panel Size A) 14.000 2.000
EACH 0.000 0.00
50.00000 2.000 100.00
0260 630-80342 Construction Traffic Sign (Panel Size B) 46.000 3.000
EACH 0.000 0.00
60.00000 3.000 180.00
0265 630-80343 Construction Traffic Sign (Panel Size C) 20.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0270 630-80350 Vertical Panel 30.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0275 630-80355 Portable Message Sign Panel 2.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0280 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2.000 0.000
Type
yPe) EACH 0.000 0.00
120.00000 0.000 0.00
0285 630-80363 Drum Channelizing Device (With Light) (Flashing ) 50.000 0.000
EACH 0.000 0.00

35.00000 0.000 0.00
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PCN: 23295-BID ESTIMATE RUN 08/06/2021

PROJECT: ITS ITSB-003 ESTIMATE NO: 0004 16:34:36
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0290 630-80380 Traffic Cone 150.000 39.500
EACH 0.000 0.00
7.50000 39.500 296.25
0295 630-85020 Mobile Attenuator 2.000 0.500
EACH 0.500 500.00
1,000.00000 1.000 1,000.00
0300 700-70010 F/A Minor Contract Revisions 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70016 F/A Fuel Cost Adjustment 0.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70040 F/A Railroad 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70082 F/A Furnish & Install Electrical Service 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70111 Project First Program 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70180 F/A Gas Lines 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70230 F/A Communication Lines 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70380 F/A Erosion Control 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 4,320,021.76  $ 212,018.29 $ 814,794.44



CONTID:
PCN:
PROJECT:

CAT NO0400

0340 620-00020

COLORADO DEPARTMENT OF TRANSPORTATION

Page 9
ESTIMATE RUN 08/06/2021

16:34:36
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
2,000.00
2,000.00
$ 2,000.00 $ 2,000.00

C23295
23295-BID
ITS ITSB-003 ESTIMATE NO: 0004
CURRENT PREV QTY/
ITEM QUANTITY/ QTY THIS PERIOD
DESCRIPTION UNITS QTY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CONSTRUCTION ENGINEERING BID ITEMS
Sanitary Facility 1.000 0.000
EACH 1.000
2,000.00000 1.000
CAT 0400 CURRENT AMT$ 2,000.00

PROJECT TOTAL CURRENT AMT $ 4,322,021.76

$ 214,018.29 $  816,794.44



